

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date:	
Name:	Sridevi S
Project Name:	Automated Network Request Management System
Maximum Marks:	5 Marks

1. Product Backlog, Sprint Schedule, and Estimation

Below is the complete backlog mapping out the implementation details, sizing configurations, and prioritization for your individual development track.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Intake Automation	USN-1	As a user, I can open the Service Portal Catalog so that my profile data context dynamically auto-populates.	2	High	Individual Developer
Sprint-1	Intake Automation	USN-2	As a user, I can select a request type to dynamically render conditional layout fields and conceal irrelevant forms.	3	High	Individual Developer
Sprint-1	Core Orchestration	USN-3	As a system, I can hand off validated forms directly to the Flow Designer engine to execute automated conditional logic blocks.	2	Medium	Individual Developer
Sprint-2	Governance & Approvals	USN-4	As a supervisor, I can receive real-time notifications and system links to sign off or reject a pending request line.	2	High	Individual Developer
Sprint-2	Secure Ledger Write	USN-5	As a system, I can run automated sanity checks and safely inject approved transaction variables directly into u_network_database.	5	High	Individual Developer
Sprint-2	Dashboard Reporting	USN-6	As a stakeholder, I can access an operations dashboard displaying live performance widgets and overall ticket resolution metrics.	5	Low	Individual Developer

2. Burndown Chart & Progress Metrics

The burndown chart was used to track the remaining Story Points throughout each 10-day sprint and monitor development progress.

Sprint 1 Progress

- Initial Workload: 12 Story Points

- By the middle of the sprint, the user profile automation and Service Portal catalog were completed as planned.
- The remaining UI policies and validation tasks were finished by the end of the sprint.
- **Result:** Sprint completed on schedule with **0 remaining Story Points**.

Sprint 2 Progress

- **Initial Workload:** 20 Story Points
 - Midway through the sprint, minor delays occurred while implementing backend validation and database integration.
 - After resolving the issues, the approval workflow, database integration, and dashboard development were completed successfully.
 - **Result:** Sprint finished on time with **0 remaining Story Points**.
-

3. Individual Sprint Retrospective

A sprint retrospective was conducted to review development progress and identify opportunities for improvement.

What Went Well

- ServiceNow's low-code features accelerated form and workflow development.
- Breaking the project into smaller user stories improved planning and task management.
- Both sprints were completed successfully within the planned timeline.

Areas for Improvement

- Backend scripting and database integration required more effort than initially estimated.
- Additional testing time should be allocated for complex workflow and validation logic.

Action Items

1. Introduce automated testing earlier in the development cycle to reduce manual verification.
2. Allocate higher Story Points for backend integration and database-related tasks to improve future sprint planning.